Maintenance Requests

12 of 12 requests shown

Submit New Request

Search by request #, type, section...
All Departments
All Priorities
All Statuses

REQUEST #	DEPARTMENT	MAINTENANCE TYPE	SECTION / LOCATION	DATE	DURATION	PRIORITY	STATUS	COMBINABLE
REQ-2026-001	ENG	Track Geometry Correct…	Kalyan–Pune Section Km 45–52	2026-08-28	4h	HIGH	SCHEDULED	✓ Yes
REQ-2026-002	S&T	Signal Cable Replacem…	Kalyan–Pune Section Km 47–50	2026-08-28	3h	HIGH	SCHEDULED	✓ Yes
REQ-2026-003	TD	OHE Overhead Equipm…	Kalyan–Pune Section Km 44–51	2026-08-28	3.5h	CRITICAL	SCHEDULED	✓ Yes
REQ-2026-004	ENG	Rail Replacement	Bhusawal–Nagpur Section Km 380–395	2026-08-26	6h	CRITICAL	APPROVED	✗ No
REQ-2026-005	S&T	Interlocking System Up…	Kalyan–Pune Section Km 90–105	2026-08-30	8h	CRITICAL	SCHEDULED	✗ No
REQ-2026-006	ENG	Bridge Inspection & Re…	Igatpuri–Bhusawal Section Km 150–165	2026-08-27	5h	MEDIUM	SCHEDULED	✓ Yes
REQ-2026-007	TD	Substation Maintenance	Igatpuri–Bhusawal Section Km 152–163	2026-08-27	4h	MEDIUM	SCHEDULED	✓ Yes
REQ-2026-008	ENG	Ballast Cleaning	CSMT–Kalyan Main Line Km 0–34	2026-09-02	3h	LOW	SCHEDULED	✓ Yes
REQ-2026-009	S&T	Axle Counter Testing	CSMT–Kalyan Main Line Km 34–54	2026-09-02	3h	MEDIUM	SCHEDULED	✓ Yes
REQ-2026-010	TD	OHE Tension Adjustment	Bhusawal–Nagpur Section Km 290–360	2026-08-29	5h	HIGH	SCHEDULED	✓ Yes
REQ-2026-011	ENG	Track Renewal	Bhusawal–Nagpur Section Km 285–355	2026-08-29	6h	HIGH	SCHEDULED	✓ Yes
REQ-2026-012	S&T	KAVACH System Install…	Bhusawal–Nagpur Section Km 288–358	2026-08-29	4h	CRITICAL	SCHEDULED	✓ Yes