

Rail

Avail

SIH 2026 · PS-26027

vs

Vikram Singh

Operations Controller

NAVIGATION

Dashboard

Maintenance Requests

Submit Request

Railway Network

AI Block Optimizer

Block Plans

Conflict Management

Analytics & Reports

RailAvail Assistant

Settings

Indian Railways · Central Railway Zone

Generated Block Plans

Optimized maintenance block schedule

Live · 12:29 IST

9

DEMO MODE

Generated Block Plans

6 maintenance blocks · AI-optimized schedule

Table

Gantt Timeline

Re-optimize

All Statuses

dd-mm-yyyy

6

Total Blocks

4

Multi-dept Combined

66%

Avg AI Score

32h

Total Block Hours

BLOCK #	DATE	TIME	SECTION	DEPARTMENTS	ACTIVITIES	PRIORITY	TRAIN IMPACT	AI SCORE	STATUS	AC
BLK-2026-001	2026-08-26	00:00–06:00	Bhusawal–Nagpur Section Km 380–395	ENG	Rail Replacement	CRITICAL	8 trains	72%	PLANNED	C
BLK-2026-101	2026-08-27	00:00–05:00	Igatpuri–Bhusawal Section Km 150–165	ENG, TD	Bridge Inspection & Rep...	MEDIUM	13 trains	67%	PLANNED	C
BLK-2026-100	2026-08-28	00:00–04:00	Kalyan–Pune Section Km 44–52	ENG, S&T, TD	Track Geometry Correcti...	CRITICAL	10 trains	68%	PLANNED	C
BLK-2026-103	2026-08-29	00:00–06:00	Bhusawal–Nagpur Section Km 285–360	TD, ENG, S&T	OHE Tension Adjustmen...	CRITICAL	15 trains	81%	PLANNED	C
BLK-2026-104	2026-08-30	00:00–08:00	Kalyan–Pune Section Km 90–105	S&T	Interlocking System Upg...	CRITICAL	20 trains	60%	PLANNED	C
BLK-2026-102	2026-09-02	01:00–04:00	CSMT–Kalyan Main Line Km 0–54	ENG, S&T	Ballast Cleaning, Axle C...	MEDIUM	8 trains	45%	PLANNED	C