

 **RailAvail**
SIH 2026 · PS-26027

VS

Vikram Singh
Operations Controller

NAVIGATION

 Dashboard

 Maintenance Requests

 Submit Request

 Railway Network

 AI Block Optimizer

 Block Plans

 Conflict Management

 Analytics & Reports

 RailAvail Assistant

 Settings

Indian Railways · Central Railway Zone

Conflict Management

Detected conflicts and AI resolutions

● Live · 12:29 IST



DEMO MODE

Conflict Management

AI-detected scheduling conflicts and resolution suggestions

9

Total Conflicts

9

Open

0

Resolved

All9

Open9

Resolved0



Track Overlap: Engineering & S&T on Kalyan–Pune Section

20/8/2026

HIGH SEVERITY

 Track Overlap

OPEN

Engineering (REQ-2026-001) and Signal & Telecommunication (REQ-2026-002) have requested simultaneous maintenance on overlapping sections of Kalyan–Pune between Km 47–50. Running both blocks independently would cause 7.5 total disruption hours.



Time Window Conflict: Multiple Blocks on 28-Aug Peak Hours

22/8/2026

MEDIUM SEVERITY

 Time Conflict

OPEN

Two maintenance requests on the CSMT–Kalyan section are requesting a morning time window (06:00–09:00) which falls in the peak commuter traffic period. Executing maintenance during this window will severely impact suburban services.



Resource Conflict: Tamping Machine Double-Booked

22/8/2026

CRITICAL SEVERITY

 Resource Conflict

OPEN

The Tamping Machine (TM-CR-007) is required by Engineering for both REQ-2026-001 (Kalyan-Pune, 28-Aug) and REQ-2026-011 (Akola-Wardha, 29-Aug). Travel time between sections is 6 hours, leaving insufficient time for crew rest and equipment transit.



Track Overlap: Engineering & Traction Distribution on Kalyan–Pune Section

19/9/2026

HIGH SEVERITY

 Track Overlap

OPEN

REQ-2026-001 (Engineering) and REQ-2026-003 (Traction Distribution) overlap at km 45–51 on 2026-08-28.



Track Overlap: Signal & Telecommunication & Traction Distribution on Kalyan–Pune Section

19/9/2026

HIGH SEVERITY

 Track Overlap

OPEN

REQ-2026-002 (Signal & Telecommunication) and REQ-2026-003 (Traction Distribution) overlap at km 47–50 on 2026-08-28.



Track Overlap: Engineering & Traction Distribution on Igatpuri–Bhusawal Section

19/9/2026

HIGH SEVERITY

 Track Overlap

OPEN

REQ-2026-006 (Engineering) and REQ-2026-007 (Traction Distribution) overlap at km 152–163 on 2026-08-27.



Track Overlap: Traction Distribution & Engineering on Bhusawal–Nagpur Section

19/9/2026

HIGH SEVERITY

 Track Overlap

OPEN

REQ-2026-010 (Traction Distribution) and REQ-2026-011 (Engineering) overlap at km 290–355 on 2026-08-29.



Track Overlap: Traction Distribution & Signal & Telecommunication on Bhusawal–Nagpur Section

19/9/2026

HIGH SEVERITY

 Track Overlap

OPEN

REQ-2026-010 (Traction Distribution) and REQ-2026-012 (Signal & Telecommunication) overlap at km 290–358 on 2026-08-29.



Track Overlap: Engineering & Signal & Telecommunication on Bhusawal–Nagpur Section

19/9/2026

HIGH SEVERITY

 Track Overlap

OPEN

REQ-2026-011 (Engineering) and REQ-2026-012 (Signal & Telecommunication) overlap at km 288–355 on 2026-08-29.