

SIH 2026 · PS-26027

VS

Vikram Singh

Operations Controller

NAVIGATION

- Dashboard
- Maintenance Requests
- Submit Request
- Railway Network
- AI Block Optimizer
- Block Plans
- Conflict Management
- Analytics & Reports
- RailAvail Assistant
- Settings

Indian Railways · Central Railway Zone

[→ Sign Out]

Generated Block Plans

Optimized maintenance block schedule

● Live · 12:22 IST

🔔

9

DEMO MODE

Generated Block Plans

6 maintenance blocks · AI-optimized schedule

Table

Gantt Timeline

⚡ Re-optimize

All Statuses

dd-mm-yyyy

📅

6

Total Blocks

4

Multi-dept Combined

66%

Avg AI Score

32h

Total Block Hours

Block #	Date	Time	Section	Departments	Activities	Priority	Train Impact	AI Score	Status	Action
BLK-2026-001	2026-08-26	00:00–06:00	Bhusawal–Nagpur Section Km 380–395	ENG	Rail Replacement	CRITICAL	8 trains	72%	PLANNED	🗓️
BLK-2026-101	2026-08-27	00:00–05:00	Igatpuri–Bhusawal Section Km 150–165	ENG, TD	Bridge Inspection & Repairs	MEDIUM	13 trains	67%	PLANNED	🗓️
BLK-2026-100	2026-08-28	00:00–04:00	Kalyan–Pune Section Km 44–52	ENG, S&T, TD	Track Geometry Correction	CRITICAL	10 trains	68%	PLANNED	🗓️
BLK-2026-103	2026-08-29	00:00–06:00	Bhusawal–Nagpur Section Km 285–360	TD, ENG, S&T	OHE Tension Adjustment	CRITICAL	15 trains	81%	PLANNED	🗓️
BLK-2026-104	2026-08-30	00:00–08:00	Kalyan–Pune Section Km 90–105	S&T	Interlocking System Upgrades	CRITICAL	20 trains	60%	PLANNED	🗓️
BLK-2026-102	2026-09-02	01:00–04:00	CSMT–Kalyan Main Line Km 0–54	ENG, S&T	Ballast Cleaning, Axle Counters	MEDIUM	8 trains	45%	PLANNED	🗓️